Area Wide Job List

June 2010

JobNumber] ContractorName NameOfJob Address City Steward(s) Description/Comments
OR1038SR OSU - Memorial Union Annex 2501 SW Jefferson Way Corvallis Upcoming
OR1442SR  Anderson Construction Co Inc  OSU Nash Hall Renovation OSU Campus - 30th & Campus Corvallis Anderse'n Construction Co GC - PCI project mostly
Way mechanical
OR1095SR  Howard S Wright OSU Academic Success Center 26th & Washington Way Corvallis Upcoming
OR111218 Howard S Wright Company OSU -Arnold Dinning Hall Renovation 681 SW 26th St Corvallis Upcoming
OSU - Valley Football Center - Maj
OR111233 atiey rootbal Lenter-Major gy Corvallis Upcoming
Overhaul
N or 34 - W of Trysting Golf
OR1278SR 0SU - Rowing Facility ysting Corvallis Upcoming
Course
Corvallis Station Building B, C, D (Phase . . .
OR0O880SR  SD Deacon Construction 1) i ( 99W & NE Circle Corvallis Upcoming
OR111251 Andersen Construction Co OSU - Nash Hall Renovation [e1V] Corvallis Mostly HVAC ongoing - PCI doing interior
OR112624  Fortis Construction OSU - Living Learning Center 17th St & Western Blvd Corvallis Fortis Cosntruction Trailer - Start May
OR111227  Fortis Construction OSU - Education Hall Renovation Oosu Corvallis Fortis tentative May or June start
ORO0381SR  Andersen Construction Co OSU Linus Pauling Science Center Campus Way & 30th Street Corvallis GC - Cascade Acoustics - Marion concrete
OR111390 OSU - Vet Building ICU [e1V] Corvallis Upcoming
Skanska - Whitaker Ellis - 2 weeks left - Western
OR111320  Skanska USA Builders Inc Independence Civic Center 240 Monmouth St Independence . . .
Partitions just starting
OR1330SR  LCG Pence LLC Central High School 1530 Monmouth St Independence Barry, Clinton Pence Kelly - PCI - BC - Lemons Not hiring
Western Oregon University - New Lease Crutcher Lewis - Anning Johnson - started
OR1385SR  Lease Crutcher Lewis LLC (OR) K & 4 Stadium Dr N and Church St W Monmouth &
Residence Hall drywall
OR112657 Hoffman Construction WOU Classrooms & Office 345 Monmouth Ave N Monmouth Hoff'man GC - Cascade Acoustics Interior/Exterior -
Marion concrete
OR11490 Hoffman Construction Co of  Western Oregon University - Health & Jackson st W and College StN  Monmouth Hoffman Structures - Cascade Acoustics - just finishing
Oregon Wellness Center concrete
1320 - 1390 Broadway Street
OR11459 LCG Pence Construction Inc Salem Alliance Church 4 Salem Stratemeyer, Randy Pence Kelly - PCI Drywall taping stage
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Wopi drywall stage - Straight Up cabinets- WPI Doors &
OR11877 Hoffman Construction Oregon State Hospital - ABC Building 2600 Center St NE Salem Simmons, Trampas ha’:dwayre i & P
OR113066 CB2 Architects Construction  Mid Valley IPA 2995 Ryan Dr Salem LP Company just started framing
Salvation Al Adult Rehabilitati Fred Sh ith 3 t ical - ICON
OR11381  Skanska USA Building Inc alvation Army Adult Rehabllitation — ¢e>5 . 6681 NE 82nd Portland red snearer with 3 carpenters on acousica
Center with 2 insulation
OR112668 Lease Crutcher Lewis Orchard St Housing 1410 Orchard St Eugene WPI - Dave Holm foremon
OR1537SR  Hoffman Construction Evergreen Water Park 3850 NE Three Mile Lane McMinnville Western just started
OR111153  Walsh Construction Oregon Food Bank - West 1870 NW 173rd Ave Beaverton WPI has 2 guys onsite installing grid ceilings
Turner Construction Special . . .
OR1532SR Projects Solar World 25300 NW Evergreen Rd Hillsboro No one onsite for Turner - PCI has trailer & 3 man crew
Inline Commercial
OR113802 ) OHSU Primate Center 505 NW 185th Ave Hillsboro Shearer has 2 hands onsite framing and hanging rock
Construction
Cascade crew stable - finishing framing beginning to
OROZ251 Lease Crutcher Lewis Pacific University Health Campus SE 8th & Washington Hillsboro Jewell, David hang rock g gbee €
OR111704  PNE Construction/PNE Corp  Safeway #91 1227 15th Ave Longview Harlens 80% Complete - 1 man onsite
Inline C ial Harlens has started Tlin suite 533 -d i
OR11179 mine on.mmerua ST Vincents Hospital - East Pavililion 9135 SW Barnes Road Portland ariens has started a new 111n suite emo s
Construction underway - 4 carpenters on crew
OR111108 Hoffman Construction PSU - Science Building 2 1715 W 10th Ave Portland HIS has 2 doing small jobs MCG has 4 hanging
Howard S Wright Constructors
OROZ1644 Cow '8 ! Lincoln Hall 1620 SW Park Ave Portland WPI has 5 on crew hanging & framing in the basement
Shearer has 4 guys onsite framing and hanging rock -
OR113959  Turner Construction 1st Floor Breast Clinic At New Tower 4805 NE Glisan St Portland looks to be nearly framed up - Turner has 2 carpenters
onsite
H h total of 30 t ki frami
OR113801  Lease Crutcher Lewis LLC (OR) Two Main Place TI 100 SW Main Portland arvernas a total of 35 carpenters working on framing
and hanging sheet rock
OR113961 Key Bank - 5th & Washington 444 SW 5th Ave Portland WPI working nights
OR113452  Johnson Project Solutions Inc  LP Remodel 2010 805 SW Broadway - 9th floor Portland Harver is also working on metal framing
OHSU Sam Jackson Building - Exterior
OR113884  Skanska USA Builders Inc i 3200 SW Sam Jackson Rd Portland Harlens has same crew - making good progress
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OR113712  Swinerton Builders NW Le Cordon Bleu (5th floor) 921 SW Morrison Portland rl:lic;;)tr;e onsite - supt was unavailable - PCl working
OR112563  P&C Construction Scappoose High School - Auditorium 23700 High School Way Scappoose Harlens started metal studs

OR1078SR  Howard S Wright Downtown Library - Vancouver 901 "C" Street Vancouver x::tzifefsl?sc}:zyé Slzrljirr:r;goit;gijrzgiinnt SII;?::;t}:i)rl\j/_
OR112995  JE Dunn Construction SW Washington Special Care Nursery 400 NE Mother Joseph Vancouver Harlens has 4 guys onsite - framing near complete
OR112925 Building 2 - Mental Health Seismic 913 NW Garden Valley Blvd Roseburg Work not expected to begin until next year

OR112924 Protective Care Unit Relocation 913 Garden Valley Blvd Roseburg Project not expected to bid until next year
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